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 his document provides the Department of Energy Richland Operations Office (DOE-RL) with a 
report of the Pacific Northwest National Laboratory (PNNL) performance by Battelle Memorial 

Institute and its subcontractors.  
 
In Section A, the Executive Summary, text and graphics report the safety metrics status for all PNNL 
activities.  Senior management’s overall performance assessment of all Environmental Management 
activities conducted at PNNL is presented in a stoplight chart. 
 
Section B, Project Performance Summary, provides a brief summary of the month’s performance for the 
PNNL lead activity, PNNL Waste Management (PBS RL-ST01).  More detailed information can be 
found within PNNL-7911-114a, PNNL’s Project Status Report for  
March 2001.  Summary analyses pertaining to PNNL’s support to other Project Baseline Summaries 
(PBSs) are addressed in the contractor’s report having lead responsibility for that scope. 
 
Unless otherwise noted, information in this report is current as of March 25, 2001. 
 
 

T
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his section provides an executive-level summary of performance information and is intended to bring 
to management’s attention that information considered to be most noteworthy.  The section begins 

with overview of safety, a summary of FY 2001 performance, followed by a stoplight chart on overall 
performance.  
 

Safety Overview 
 

he focus of this section is on documenting trends in work-related injury and illness rates. These are 
the same performance indicators as appear in the FY 2001 Battelle Performance Evaluation and Fee 

Agreement, which is part of the Pacific Northwest National Laboratory Operations Contract.  The 
monthly rates for Recordable and Lost Workday cases are presented graphically in this section and are 
monitored for statistically significant changes.  Current efforts to improve performance are being made 
through the continued implementation of the Integrated Safety Management System (ISMS), and the 
development and implementation of the Voluntary Protection Program (VPP). 
 

Green

*Includes all Pacific Northwest National Laboratory Operations.  

T

T

FY 01 Rate Overview: 
Cumulative To Date =1.8 
Lab Specified Level < 2.2 
 
This indicator has been generally 
stable over the long term. The 
data for FY 2001 continue to 
randomly fluctuate within the 
anticipated control limits.  

*PNNL Total Recordable Case Incidence Rate
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Green

 *Includes all Pacific Northwest National Laboratory Operations.  
 
 
Cost/Schedule Performance Stoplight 
 
The following rating reflects overall cost and schedule performance for activities conducted by PNNL.  
(Narrative not required when rating is green.) 

 

Green

 
Green: Satisfactory 
Yellow: Significant improvement required 
Red: Unsatisfactory 

FY 01Rate Overview: 
Cumulative To Date = 0.8 
Lab Specified Level < 1.1 
 
This indicator has been generally 
stable over the long term. The 
data for FY 2001 continue to 
randomly fluctuate within the 
anticipated control limits.  

*PNNL Lost Workday Case Incidence Rate
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his section provides cost and schedule performance, any significant issues, and upcoming baseline 
change requests, if any, for the period covered, and quarterly status on baseline performance 

outcomes, objectives, and measures.  In FY 2001, Battelle Memorial Institute has lead responsibility 
over PBS RL-ST01, PNNL Waste Management WBS 1.7.1.  
 

Mission 
 
WBS 1.7.1 provides PNNL with waste management services and compliant operations in support of 
science and technology development for the multiprogram needs of the U.S. Department of Energy 
(DOE) complex.  These services include: 
 
• essential surveillance and maintenance of DOE laboratory facilities assigned to PNNL for safe 

containment of radioactive and hazardous materials 
• infrastructure required to manage wastes and effluents currently generated at PNNL 
• operational compliance services to meet regulatory requirements and operating permits including 

environment, safety, and health regulations 
• management of legacy wastes and contamination remaining from past PNNL research operations. 
 
  

Activity Summary 
 
The activities associated with PNNL Waste Management services and operations conducted during 
March 2001 are summarized below.  
 
• Scheduled Radiochemical Processing Laboratory (RPL) radiological surveys and nuclear control 

inspections were performed.  Inspections were completed for all excess facilities scheduled, which 
included 314, 314-B, 3708, 303-C, 306-W Powder Lab, and 3745.  No issues of significance 
were noted.  Cleanup of the interior floors was done at several facilities. The March shipment of the 
remaining 16 uranium fuel drums from 2718-E, was delayed because of a later-than-anticipated date 
for the receipt of steel pallets at Portsmouth, Ohio.  Coordination of activities to transfer a majority of 
the shutdown facilities as a “block” transfer continued.  A Memorandum of Agreement (MOA) 
transferring the shutdown facilities has been approved by all contractors and has been sent to DOE-
RL. Removal of sanitary and fire water lines from the shutdown facilities in the 300 Area was initiated 
and will continue into May.   

• Low-level waste pickups are delayed in order to finalize “new characterization worksheets” that will 
enable compaction.  All air and water samples required during the month of March were collected, 
and confirmed that all routine effluent discharges from Pacific Northwest operations reported to date 
are below historical release levels and compliant with existing state and federal permits. 

• One hundred eighty-six National Environmental Protection Act (NEPA) reviews were completed on 
experimental projects within the PNNL to ensure that the associated project scope will not have 
potential to create environmental risks.   

• Preparations were completed and the bag-out process for the liquids and remaining solids from the 
catalyzed electrochemical plutonium oxide dissolution (CEPOD) equipment was initiated.  The 

T
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required documentation was completed, and transfer of accountable material from the Shielded 
Facility Operations material balance area to the Waste Management material balance area was 
initiated.   

 

Performance Data and Analysis  
 
As of March 25, 2001 the cumulative costs are $5.7 million with a positive cost variance of $0.1M and a 
cumulative schedule variance of negative $0.4M.  The cost and schedule variances are within the 10 % 
reporting threshold.   
 

Cost Performance ($M): 
 BCWP ACWP Variance 
PNNL Waste Management $5.8 $5.7 $0.1 
 

Schedule Performance ($M): 
 BCWP BCWS Variance 
PNNL Waste Management $5.8 $6.2 ($0.4) 
 

FY 2001 Cost/Schedule Performance - All Fund Types 
Cumulative to Date Status - ($000) 

 
WBS PBS BCWS BCWP ACWP CV % SV % 

         
1.7.1 RL-ST01 $6,219 $5,785 $5,650* $135 2 ($435) -7 
         
 Total $6,219 $5,785 $5,650* $135 2 $(435) -7 

Numbers reflect PNNL system; per DISCAS actuals, including $ expended by Fluor for S&M of 242B/BL, are 
$5788.3K. 
PNNL has $1,351.1K carryover, is expecting $14,076K B/A in FY 2001 for a total of $15,427.1K.  Current new B/A 
authorization is $9,774.9K. 

 
 
 
 
 
 
 
 
 
 
 
 
 

O C T N O V D E C J A N F E B M A R A P R M A Y J U N E J U L Y A U G S E P T T O T A L
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   M o n t h l y  B C W P 8 1 2 7 9 8 9 6 1 9 3 1 1 2 3 5 1 0 3 9       5 7 7 6

   M o n t h l y  A C W P 7 8 5 8 8 8 1 0 6 1 9 4 3 9 4 9 1 0 2 4       5 6 4 9

   M o n t h l y  C P I  ( e ) 1 . 0 3 0.90 0.91 0 . 9 9 1 . 3 0 1 . 0 2       

   M o n t h l y  S P I  ( e ) 0 . 7 9 0.91 0.87 0 . 9 3 1 . 0 9 0 . 9 7       

   F Y T D  B C W S 1 0 3 4 1 9 1 1 3 0 1 6 4 0 1 4 5 1 4 9 6 2 1 9 7 8 2 6 9 0 5 9 1 0 4 2 3 1 2 1 4 1 1 3 5 6 1 1 5 3 9 0
   F Y T D   B C W P 8 1 2 1 6 1 0 2 5 7 1 3 5 0 2 4 7 3 6 5 7 7 6       

   F Y T D   A C W P 7 8 5 1 6 7 2 2 7 3 3 3 6 7 6 4 6 2 5 5 6 4 9       

   F Y T D   C P I  ( e ) 1 . 0 3 0 . 9 6 0 . 9 4 0 . 9 5 1 . 0 2 1 . 0 2       

   F Y T D   S P I  ( e ) 0 . 7 9 0.84 0 . 8 5 0.87 0 . 9 2 0 . 9 3       
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Baseline Performance Outcomes, Objectives, and Measures  
 
The baseline performance outcomes, objectives, and measures for PNNL Waste Management address 
“what are we doing.”  These measures are tied directly to the baseline and are maintained within baseline 
documentation.  The information in the following table reflects the status against the measures through the 
second quarter of FY 2001.   
 
 
 

RL Objective  
RL Multi-Year  
Performance 

Measure 

 
Performance Measure 

Proposed FY 
2001 EM 

Commitment: 
Y/N 

TPA # 
CMM# 

FY 2001 

RL Outcome: Put DOE assets to work for the future 

Operational 
Excellence 
 
 
 

 
Status: 

Operate in a manner 
conducive to excellence and 
quality 

Conduct routine operational activities to 
comply with statutory and regulatory 
requirements, specifically number of non-
compliances (NOVs) related to environmental 
permit requirements 
 
There were no Notice of Violations issued to 
PNNL during the second quarter of FY-2001. 
 

No  <2 
 

Operational 
Excellence 
 
 

Status: 

Operate in a manner 
conducive to excellence and 
quality 

Maintain fiscal year end cost and schedule 
variances within established thresholds 
 
The Waste Management and Operational 
Compliance (WMOC) Program cost variance 
for the second quarter is  $135K (2%) and is 
well within established thresholds.  The 
schedule variance is  
-$435K (-7%) and is within established 
thresholds.   
 

No  +/- 10% 

Safety 
 
 
 
 

Status: 
 

Protect workers, the public 
and the environment 

Initiate appropriate response to any unsafe 
condition identified during surveillance and 
maintenance of EM facilities assigned to PNNL 
within x days of discovery (as shown to the 
right) 
 
To date surveillances have not identified any 
unsafe conditions in shutdown facilities.  Only 
minor maintenance items have been noted and 
they have been appropriately addressed with 
service requests. 
 
No unsafe conditions have been discovered in 
the Radiochemical Processing Laboratory 
(RPL) that have resulted in an appropriate 
response initiation greater than one day.  Any 
unsafe condition discovered in RPL is 
addressed immediately. 
 

No  1 

Safety 
 
 

Status: 
 

Protect workers, the public 
and the environment 

Quantity of HAZ waste (MT) shipped for 
storage or disposal 
 
During the first and second quarters of FY 
2001, 14,853 kgs of non-radioactive hazardous 
wastes were shipped for offsite treatment and 

No  81,000 
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RL Objective  

RL Multi-Year  
Performance 

Measure 

 
Performance Measure 

Proposed FY 
2001 EM 

Commitment: 
Y/N 

TPA # 
CMM# 

FY 2001 

disposal.  This is in line with expected 
generation rates for FY 2001.   
 

Safety 
 
 

Status: 
 

Protect workers, the public 
and the environment 

Quantity of LLMW (m3) shipped for storage or 
disposal 
 
During the second quarter of FY 2001, 2.51 
cubic meters of LLMW (low-level mixed 
waste) were shipped for a total of 2.926 cubic 
meters for the fiscal year. 
 

No  22 

Safety 
 
 

Status: 
 

Protect workers, the public 
and the environment 

Quantity of LLW (m3) shipped for storage or 
disposal 
 
During the second quarter of FY 2001, 12.081 
cubic meters of LLW (low-level waste) were 
shipped for a total of 19.153 cubic meters for 
the fiscal year. 
 

No  150 

Safety 
 
 

Status: 
 

Protect workers, the public 
and the environment 

Quantity of TRU waste (m3) shipped for 
storage or disposal 
 
During the second quarter of FY 2001, 3.12 
cubic meters of TRU (transuranic waste) were 
shipped for a total of 3.12 cubic meters for the 
fiscal year. 
 

No  6 

Safety 
 
 

 
Status: 

 

Protect workers, the public 
and the environment 

RPL Authorization Basis maintained current 
per scheduled milestone 
 
Currently no safety issues exist in the RPL.  
As issues are identified, they are immediately 
addressed and mitigated. 

No RLST013104 7/31/01 

RL Outcome: Restore the river corridor for multiple uses  

Disposition Surplus 
Buildings 
 
 

Status: 
 

Number of buildings 
dispositioned 

Dispose remaining PNNL legacy waste by 
completing x% (shown to the right) of the 
Legacy Waste Project lifecycle baseline 
 
Progress continues on the items in the baseline 
including significant progress on Special Case 
Waste, disposition of 1.5 metric tons of 
uranium, and glovebox remediation.  A recent 
effort was completed to identify a streamlined 
means of accelerating backlog work off, which 
will be implemented starting in January 2001. 
 Total earned value this quarter is 2%. 
 

No  7% 

Disposition Surplus 
Buildings 
 

Status: 
 

Number of buildings 
dispositioned 

Number of excess buildings/facilities transferred 
or torn down 
 
An MOA was drafted, reviewed, and started in 
the final approval process for the transfer of 24 
facilities to the contractors who are specialists 
in the next stages of facility final disposition.  
Transfer of these facilities is anticipated this 
fiscal year. 
 

No  2 

Disposition Surplus 
Buildings 
 

Status: 
 

Number of buildings 
dispositioned 

Percentage completion of annually scheduled 
legacy waste and contamination milestones 
 
No milestones are due until later in the year.  

No  >95% 

Disposition Surplus 
Buildings 
 
 

Number of buildings 
dispositioned 

Support timely completion of TPA M-92-14: 
Complete disposition of ~ 6 kgs of PNNL 
SNF legacy waste by 9/30/2001 
 

No RLST014103 
 

M-92-14 
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RL Objective  

RL Multi-Year  
Performance 

Measure 

 
Performance Measure 

Proposed FY 
2001 EM 

Commitment: 
Y/N 

TPA # 
CMM# 

FY 2001 

Status: 
 

The completion of the design documents, 
Safety Analysis Report for Packaging (SARP), 
was completed; procurement of the drums is 
99% complete.  Gathering the necessary 
information for disposition of the material is 
underway. 
 

Disposition Surplus 
Buildings 
 
 
 

Status: 
 

Number of buildings 
dispositioned 

Support timely completion of TPA M-92-14: 
Complete disposition of legacy HD-LLW and 
RH-TRU waste from PNNL Radiochemical 
Processing Laboratory hot cells by x date 
(shown at the right) 
 
The design documents, SARP, was complete, 
the procurement of the drums is complete, the 
material is packaged, and the majority of the 
work scope associated with the shipment 
authorization of the material is complete.   
 

No 
 
 
 

 

RLST014003 
 

M-92-14 

6/30/01 

Reduce risks to the 
Columbia River from 
ground water 
contamination 

Status: 
 
 
 

Number of soil sites 
addressed 

Number of Waste Identification Data System 
(WIDS) Sites assigned to PNNL dispositioned 
(rejected, transferred or closed) 
 
The 200-W-16 WIDS site was exchanged for 
the 323 Tanks WIDS site.  This exchange 
brings a better operational alignment, which 
will enable more efficient management of the 
sites.  Three new WIDS sites are assigned to 
PNNL, one is being proposed for rejection 
under TPA-MP-14, one will be evaluated at a 
later date under TPA-MP-14, and the 
remaining will be evaluated using a process 
established in the associated record of decision. 
 

No  0 

Reduce risks to the 
Columbia River from 
ground water 
contamination 

Status: 
 
 
 

Number of soil sites 
addressed 

Percentage of Waste Identification Data System 
sites characterized and associated surveillance/ 
maintenance established 
 
All waste sites have basic characterization data, 
and identified surveillance and maintenance are 
being accomplished.   

No  100% 

 


